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PRODUCTION CONTROL THROUGH 
MODULARISATION 

Martin Lennartsson1, Anders Björnfot2 and Lars Stehn3 

ABSTRACT 

In Sweden, the industrial housing trade has developed for many years with the salient 
idea of improving production control through an increased level of prefabrication. 
However, production variability is a consistent issue as work is still sub-optimised, 
resulting in a fragmented production process. Consequently, problems arise when 
prefabricated parts and components are assembled. The building services are often a 
source of high variability (many different components and subcontractors), leading to 
reduced production control. The aim of this paper is to present how modularisations 
can provide prerequisites for production control in service system design. 

So far, modularisation has only rendered little attention in Lean construction. In 
this paper, a modularisation development effort of five Swedish industrial housing 
companies is reported. To generate a relevant set of modules, several workshops were 
held together with company representatives and building service consultants. The 
Design Structure Matrix (DSM) was used to detect the lowest common geometrical 
denominator of the building service systems as well as crucial connection points and 
interfaces. Combining the DSM with qualitative module drivers generates a design for 
service system modules facilitating improved production control. 
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Production control, building services, modularisation, module drivers. 

 

INTRODUCTION 
An important theme within the Lean Construction community is production control. 
The general idea of production control is to protect against uncertainty in production 
(variation in production tasks, deliveries, etc.) (Ballard and Howell, 1998). Production 
control, in Lean Construction terms, is generally said to be gained by creating reliable 
work flows between production units and therefore production control should begin 
with defining the building at an overall level (customers, components, organisation, 
etc.). Henrich et al (2006) presented an overview of production control within the 
construction trade, concluding that the strategy depends on context and setting. 

Consequently, the issue to gain production control has been addressed in a number 
of ways, e.g., in relation to Lean Construction, using tools such as Kanban, Critical 
Chain and of course the Last Planner system. These tools mainly concern the planning 
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and production phases of construction and therefore actively attempts to achieve 
control by improved management and production planning activities. Lean methods 
or tools that proactively strive to create prerequisites for production control in earlier 
stages of the construction process are less common in construction literature. 

According to Morris and Donnelly (2006), modularisation is a method/tool that 
contributes to achieve consistent quality and allow firms to provide a wide range of 
up-to-date products at affordable prices. For off-site construction, Lennartsson et al 
(2008) suggested that modularisation is useful in capturing and balancing internal and 
external values. Modularisation thus seems to have a proactive aim in reducing and 
better controlling variance (in material and information flows) that can occur during 
production. In prefabrication, customer values must be declared early. Therefore, any 
change in design can cause variation leading to production delays; e.g. to gain better 
control of production. Veenstra et al (2006) emphasised the significance of creating 
modules for the complex and arduous service system (HVAC, electricity, etc.) work. 

The aim of this paper is to describe how modularisation can be applied as means 
to create prerequisites for production control. This paper first provides an overview to 
the field of production control within lean construction. Then modularisation theory is 
explored in the sense of how production control can be managed. Finally, a logical 
chain of empirical studies was conducted in relation to a practical modularisation 
process within Swedish industrialised housing, aiming to develop modules for 
building service systems. The goal of the studies was to validate a selection of module 
drivers proposed for creating prerequisites for production control. 

PRODUCTION CONTROL – A GENERAL OVERVIEW 
Production is the act to make products (goods and services) while control is used in a 
variety of contexts to express “mastery” or “proficiency”. Thus production control is 
about gaining mastery over the production process. Production planning and control is 
a mature research field (Stevenson et al 2005) and the issue to achieve production 
control in construction is therefore not new. For example, Ballard and Howell (1998) 
stated that production control is about shielding production from uncertainty, while 
Henrich et al (2005) reviewed existing production control methods in construction. 

van der Bij and van Ekert (1999) stated that “the production control system 
comprises a system of tasks, methods, and means, which an organisation uses to 
agree and maintain the availability of products to the expectations of the internal or 
external customer with respect to time, quantity, and place”. Production control in 
manufacturing can be achieved through (Stevenson et al 2005), e.g., Kanban, 
Manufacturing resource planning (MRP), Theory of constraints (TOC), Workload 
control (WLC), and Constant Work In Process (CONWIP). For construction, one of 
the most recognized and applied production control tools is the Last Planner system.  

Other used tools to gain production control in construction are e.g., Critical Path 
Method (CPM), Critical chain (CC), Line-of-Balance (LoB) and Kanban. Common 
for these tools is that they are developed to function in on-site project environments. 
Additional tools capable of addressing production control in early stages of 
construction (essential in the case of prefabrication) are Poka-Yoke (PY) and Set-
based design (SBD). SBD can be applied in early phases of construction to 
proactively achieve production control through an improved design process, i.e., the 
design process is controlled so it facilitates a streamlined production process, 
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minimizing waste. In Figure 1, the methods mentioned above are related to each other 
and to the construction process phases of design, manufacturing and production. 

 

Figure 1: Common Production Control Methods and their Relation to the Construction Process 

As illustrated in Figure 1, there seems to be a lack of production control methods or 
systems that can be applied early in prefabrication to provide proactive control of 
production events. This paper proposes that modularisation can play such a role in the 
design phase. However, it is important to emphasize that modularisation does not 
have the goal to actively control production. Rather, modularisation should be seen as 
a facilitator of production management, since expected variances can be controlled. 

PRODUCTION CONTROL THROUGH MODULARISATION 
Modularity (or modular design) is an approach that subdivides a system into smaller 
tangible entities (modules) that can be independently created and used in different 
systems to drive multiple functions (Voordijk et al, 2006). Modularisation is the 
undertaking to design a modular system. Most modularisation initiatives in 
construction are found within this area. However, in prefabrication, modularisation is 
argued as means to create standardised parts, produced in optimised processes, i.e. the 
essence of modularisation is not modular division, rather a standardised way of 
thinking all through the process (Lennartsson et al 2008). 

Bertelsen (2005) stated that the purpose of modularisation is to reduce production 
variability by turning the building into a product that can be prefabricated in 
permanent facilities using established Lean methods and tools. Erixon et al. (1996) 
refer to this as ‘products in products’ and ‘factories in the factory’. For example, 
Court et al (2008) report on modular initiatives within Lean Construction reducing 
variation and minimizing waste in assembly, while Brookes (2005) noted that tangible 
components are easier to coordinate and misfits can be avoided. 

As was argued in Lennartsson et al (2008), a successful modularisation effort will 
capture and define customer values (both internal and external) implying that 
variations within the supply chain can be better controlled (Voordijk et al, 2006). 
Using modular products, it is, possible to design a production process that provides a 
wider range of variants depending on what the customer demands (Morris and 
Donnelly, 2006), i.e., increased product variety with reduced process variation. 

It seems, modularisation can provide production control from many perspectives. 
Voordijk et al (2006) discuss modularisation as a three-dimensional concept 

IDEA FINISHED 
BUILDING 

DESIGN SITE PRODUCTION 

Proactive production control provides 
control in design and prerequisites for 
reduced variation during production. 

MANUFACTURING

Active production control strives 
to control occurring variation and 
eliminate wasteful activities. 

KANBAN
MRP

TOC

CONWIP
WLC

LPS

CC

LOB

CPM

PY 

SBD 

Lack of production control methods



Martin Lennartsson, Anders Björnfot and Lars Stehn 

Proceedings for the 17th Annual Conference of the International Group for Lean Construction  
 

456 

concurrently considering the product, the process and the supply chain. It can be 
argued that modularisation strives for production control in these three areas through: 

•  Product modularity specifies the product so that materials, components and 
other resources required for production is known and can be controlled, i.e. 
degree of component independence and interface standardisation For example; 
if ten different connected components each have 5 % risk of erroneous 
tolerances, then there is 40 % risk of failures in assembly. 

•  Process modularity refers to management of production, establishing and 
controlling production methods, i.e. how the product is made. The 
industrialised housing trade is aiming for high degree of prefabrication, which 
demands a higher degree of planning and preparation than on-site building. 

•  Supply chain modularity refers to who does what, i.e. decides participants 
involved so responsibilities and delivery requirements are known and can be 
controlled and monitored. For example; if each supplier to an assembler have 
a delivery accuracy of 90 %, then there is a 10 % risk of at least one 
component missing during assembly if not relevant buffers are set. 

According to Erixon et al (1996) the first step in a modularisation process is to specify 
the product using Quality Function Deployment (QFD). Then technical solutions are 
selected in respect to manufacturing goals. In the third step, modular concepts are 
generated with aid of module drivers (Table 1), defining reasons to perform a modular 
division and works as a link between module requirements and the production system. 

 Table 1: Overview of the Generic Module Drivers Presented by Erixon et al. (1996) 

Generic Module Drivers 

A Carry over. Solutions can be carried over 
to new product generations. 

G Process/Organisation. Special know-how, 
pedagogical assembly, lead times. 

B Technology evolution. Guard for 
technology shifts during product cycle 

H Separate Testing. When functions can be 
separately tested. 

C Planned design changes. Controlled by 
customer demands. 

I Purchasing. Delivery as a “black box” to 
reduce logistic costs. 

D Technical specification. Concentration 
of variant changes. 

J Service and maintenance. Ease of 
management as separate modules 

E Styling. Influences from trends and 
fashion. 

K Upgrading. If upgrades are expected. 

F Common unit. Sub-function with similar 
physical solutions. 

L Recycling. Concentration of recyclable 
material to one module. 

The fourth step in the modularisation process evaluates concepts and tests interfaces. 
The interfaces are a key consideration as they influence the characteristics and 
flexibility of the final product. The fifth and final step concerns the improvement of 
the specified modules in respect to assembly strategies. Modular division through 
module drivers has been applied in practice in various environments in manufacturing. 
In construction, Veenstra et al. (2006) put forward a driver regarding a variable to 
capture the risk or need for components to change over time. 
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Considering all of the presented module drivers is an arduous process since they 
are so numerous and also hard to fit to construction, e.g. in construction, carry over is 
rarely spoken about. However, considering the three distinct areas (product, process 
and supply chain) that above was argued to provide production control, three of the 
module drivers emerge as influential in facilitating production control: 

•  (F) Common Unit. As industrial builders depend on the whole construction 
trade to accept their prefabricated components, it is necessary for all 
participants to adapt to these components. Therefore, it is important to find 
functions present in several product variants and provide them with the same 
design. Variants in demand can then be produced with fewer components. 

•  (G) Process/Organisation. Modular products manufactured in main and 
supportive processes, facilitate a production system that will help lower lead 
times and improve quality. Cultural issues in prefabrication lead to strained 
supplier relations as contractors and housing manufacturers have short term 
relations with subcontractors and suppliers (Höök and Stehn, 2008). 

•  (I) Purchasing. It is important to gain control of material and components in 
order to lower wholesaler influence. Properly defined modules allow material 
deliveries in “black boxes”, lowering costs for logistics and providing more 
power for the companies in price negotiations. 

CASE STUDY: BUILDING SERVICES IN INDUSTRIALISED HOUSING 
Five small to medium sized Swedish industrial housing companies (Table 2) have 
agreed to cooperate in order to facilitate design and management of building services 
(Lennartsson et al 2008). The companies base their production on a high degree of 
prefabrication (> 80 % work in off-site production facilities) considering modula-
risation as a feasible method to find product solutions that appeal all participating 
companies; the building service modules should fit the different production systems. 

 Table 2: Overview of the Five Involved Housing Manufacturers 

Company Turnover (MEUR) Building system Product strategy 
1 42 Volumetric units Student-dwellings, apartments 
2 42 Volumetric units Apartment buildings, offices 
3 7 Volumetric units Single family residences, schools 
4 18 Volumetric units Student-dwellings, apartments 
5 14 Element structural Multi-storey residential housing 

Early in the project, three studies (Figure 3) were conducted to gain understanding of 
building services issues. Market Exploration proved that wholesalers control the 
market with a catalogue of more than 100,000 articles. The study suggested a plug-
and-play system as a viable path of development. In Map Electric, the current process 
was mapped to spot improvement. In Plug & Play, was decided to test the feasibility 
of a plug-and-play system. The evaluation highlighted a resistance to change at 
building services subcontractors, who emphasised problems and obstacles rather than 
advantages. This supported the idea of a joint industry venture for modularisation. 
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Together with the case companies, it was decided to perform a Competition to 
explore new innovative building services. An open call went out to all consultants, 
contractors and designers in Sweden with the task to develop service system solutions 
suited for industrialised housing. The thorough inquiry included specification of the 
current production systems (Overall Mapping) and specified necessary characteristics 
and technical solutions, e.g. a prefabrication level of 80 %. However, all proposals 
lacked a systems view since not all required service systems were included. After the 
competition, solutions were discussed to identify implementation possibilities. Results 
(product, process, and supply chain) from the studies are presented below. 

 

Figure 3: Empirical Studies Conducted to Validate Proposed Module Drivers. 

SERVICE SYSTEMS – THE PRODUCT 
A Design Structure Matrix (DSM) was used to map the building services in a generic 
building (Figure 4) valid to all case companies. Seven types of media must be 
provided for each apartment; Heating [1], Hot [2] and Cold [3] water, Drainage [4], 
Ventilation [5], Weak Current (TV/Telecom/Computer [6]) and Power Supply [7]. 

A B C D E F G H

Feed A A 1267

Central Feed Unit B B 123 
67

Basement C 1 C 123 
67

Roof D D

Shaft E 14 5 E 123 
67

123 
67

Access Balcony F F 123 
67

Traffic Volume G 145 G 167

Volumetric Unit H 15 H  

Figure 4: Left: DSM Illustrating Service Systems in A Generic Building. Right: Illustration of A 
Vertical Shaft with Different Media (Ventilation, Power Supply, Warm Water, etc.) Seen From Above. 

The different systems distribute media to the user units within the building. These are 
closed systems consisting of ducts, pipes and wires. The categories of the DSM 
(Figure 4) represent different spaces within the building where building services are 
present and required. Reading the DSM row-wise shows media going out of an entity 
while reading the DSM column-wise reveals media coming from another entity. For 
example, services enter a building through an external feed (A), travel through the 
Central Feed Unit (B) into the Basement (C), through vertical shafts (E) to horizontal 
feeds in Traffic Volumes (G) and then to living quarters inside volumes (H). 

As many service system components as possible are assembled at production 
facilities; wires and sockets are installed in walls and roofs, while pipes are placed in 
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floor elements. In addition, interior slots are assembled to hold ventilation ducts. 
Excluded from off-site work is canalisation (shafts) to reach higher floors, and to 
connect shafts to volumetric units. These couplings are made on the construction site. 

SERVICE SYSTEMS – THE PROCESS 
The production process is divided into two parts; in the factory, wires and pipes are 
assembled into floors and walls. Then the panels are assembled to volumetric units, 
wires and pipes are connected, and sockets installed. In the second phase installations 
are completed on-site. The power supply production process was documented using a 
stop-watch and video-recorder. This study highlighted the many different activities 
taking place in building service assembly resulting in high lead times as the risk of 
errors grow with increasing activities and relations (between physical components and 
subcontractors). Table 3 displays an excerpt from the mapping study illustrating five 
common assembly errors and an estimation of needed correction time (estimation by 
the subcontractors). The assembly activities have a cycle time of five minutes or less. 

 Table 3: Errors and Correction Times (1 unit = 5 minutes) for Subcontractors in Power Supply 
Assembly. Boxes are Sockets and Switches for Electrical Assembly while Duct Holes are Used for 

Ventilation Ducts. 

Subcontractor 
# Type of error 

Elec. HVAC Carpet Paint Carpenter 
Total

1 Box misplaced in ceiling 12   6  18 

2 Box behind kitchen inter. 12   4 12 28 

3 Box behind tiles in bathroom 12  24  12 48 

4 Radiator pipes misplaced in floor  24 12  12 48 

5 Duct holes misplaced in slots  18    18 

Correctional time is derived from additional activities carried out by the 
subcontractors, e.g. misplaced boxes require a new installation and correction of the 
erroneous placement. Errors can be traced to incorrect drawings, as they are passed on 
between designers and subcontractors without validation. Errors lead to increased 
production times with up to 48 times (Table 3), not including delays of other activities 
that can obstruct assembly of correct units. This leads to an increase in overall lead 
times that cannot be predicted (a challenge to any production control system).  

SERVICE SYSTEMS – THE SUPPLY CHAIN 
Figure 5 displays the supply chain for one of the case companies in factory production. 
Dotted parties represent external resources, while the remaining parties are “owned” 
by the company. As displayed in the figure, several actors are involved in the building 
services that are not in-house personnel and the arrows show the many different ways 
information and materials are transferred between participants. Figure 5 should at this 
stage only be viewed as an example of the complexity in relations. 

Information and material flows must be considered in terms of securing delivery 
of drawings and materials on agreed times. Different designers are independent and 
don’t have regular contact with each other. The fact that designers and subcontractors 
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are procured on short-term contracts on a project to project basis pose additional 
problems in relations, i.e. drawings are distributed to factory personnel and procured 
subcontractors without synchronisation or validation, and if necessary materials are 
provided by subcontractors, they will charge for full material coverage. 

 

Figure 5: Illustration of Information and Material Flow During Building Services Assembly in the 
Factory. 

Evaluation of the plug and play system proved possible cuts in lead times up to four 
times. Moreover the results showed the need of a better coordinated supply chain as 
wrong components were delivered, and agreed-on delivery times were exceeded. One 
reason was poor design made in a hurry. There is also ambiguity in the regulations 
when it comes to the demand for inspections in the joints where the plug and play 
system is to be connected. Commonly, the regulations are interpreted in such a way 
that these joints cannot be built in behind the plaster boards in the walls, which was 
why it was decided to keep the joints unveiled in this case. Additionally, the 
subcontractor opposed this kind of system, as the current situation provides power to 
the building service trade where subcontractors can charge maximum work hours. 

DESIGN OF A MODULAR SERVICE SYSTEM 
The DSM detected suitable interfaces for modular division. The analysis shows that 
vertical Shafts (E), Traffic Volumes (G) and the basement holds all seven media types. 
The Shaft (E) is, in a way, already a module with set boundaries, but all assembly is 
performed on-site which causes interferences and delays. There is a need to 
coordinate the media flowing in the shaft, e.g. separate media that affect each other 
such as hot and cold water. Development of a prefabricated shaft module is proposed. 
The Traffic Volume (G) and the Basement (C) both have horizontal canalisation of 
media, with similar opportunities to create a prefabricated inner ceiling module. 

PRODUCTION CONTROL THROUGH COMMON UNITS 
The module driver common unit manages a frequent problem in assembly of building 
service, pipe dimension errors. Often pipes with diameters of both 15 and 16 mm are 
used that can be accidentally mixed increasing risk for leakage, i.e. it is difficult to 
secure a tight joint between two pipes of different dimensions. A reason is the use of 
components from different brands. Instead, specifying a narrow set of discrete 
dimensions for pipes (e.g. 15, 18, 21 mm) only allows for correct jointing lowering 
the risk of faulty assembly. Further, the problem relates to how subcontractors are 
procured; as subcontractors normally work in different projects at the same time for 
different contractors using own materials, thus mixing of components is unavoidable. 
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PRODUCTION CONTROL THROUGH PROCESS/ORGANISATION 
Process/Organisation relates to how and where value adding activities will be 
performed. High levels of on-site assembly require much on-site coordination (e.g. 
on-site work structuring of subcontractors), while a large degree of prefabrication 
demands better planning in design, e.g. assembly errors from poor design can be 
costly due to the level of standardisation. The case companies are focused on the latter 
view. In order to gain production control with respect to process and organisation it is 
desired that shafts and ceilings are manufactured parallel to the main process with a 
specified and minimised set of materials and required activities in order to reduce 
interface, mismatches, e.g. piping dimensions, faulty drawings, etc. 

PRODUCTION CONTROL THROUGH PURCHASING 
Purchasing can facilitate production control by further narrowing allowed materials 
used, e.g. pipe dimensions. Material purchase can then be made in respect to the 
needs and boundaries of the modules by specifying standardised bill of materials that 
lower inventories and waste while improving material forecasting. As a consequence, 
the purchasing division can focus on procurement of fewer components, as previously 
mentioned. Control of required materials prohibit subcontractor to make the purchase 
in order to lower costs and avoid risk of mixing materials from different brands. 

DISCUSSION AND CONCLUSIONS 
In this paper, the main incentive put forward for a modularisation initiative is to 
provide prerequisites for production control. With this means that modularisation is 
applied early in the construction process at the product level to proactively reduce 
variation during production and in the supply chain. The case study results highlight 
the importance of interfaces in products, processes and within supply chains for 
production control. An example of a product interface is the high risk of errors in 
piping connections, while unconfirmed drawings passed on to subcontractors is an 
example of a poor process interface and also show evidence of fragmented supply 
chain interfaces as subcontractors are often procured on a project to project basis. 

Prerequisites for production control are achieved in practice through three module 
drivers (common unit, process/organisation and purchasing), in this case resulting in 
development of shaft and inner ceiling modules for building services. The proposed 
module drivers are interrelated as specification of a narrow set of components affect 
purchasing in respect to how supply of materials is secured. Further, modules work in 
collaboration with Poka-Yoke as module interfaces, by design, shield from erroneous 
assembly through standardized pipe dimensions and interfaces, thereby improving 
production control. These results are in line with those presented by Fine et al (2005) 
who state that modular products tend to have modular processes and supply chains. 

Hofman et al (2009) noted that suppliers tend to be reluctant to adopt new 
standards. Similar results were obtained in the evaluation of the plug-and play system 
where the electricians emphasised the problems rather than lifting up the advantages 
and possibilities. The case study findings are also in line with Halman et al (2008) 
who stated that modularisation initiatives within construction need to address issues 
with restrictive regulations, which lead to the ambiguity in interpretation of 
regulations as was highlighted in the evaluation of the plug and play system. 
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Modularisation has possibilities of becoming a potent tool in the design phase in 
order to facilitate other production control methods within the construction industry. 
Production control can be further facilitated through better adaptation of the product 
into the production process, i.e., opportunities to apply the Line-of-Balance technique 
as well as coordination and monitoring on-site with support from Last Planner. 
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